

2010/2011 **ANTICIPATED** LEVEL OF SERVICE

(Crew Day = Work performed by a crew of 4 people working 8 hours per day as supplemented by necessary subcontractors.)

Major Activities	Estimated # of Crew Days of Service per Month for 2010-2011												Total Days	
	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun		
Litter Control	8	8	8	8	8	8	8	8	8	8	8	8	8	96
Roadside Mowing	14	14	14	14	14	14	0	0	2	14	14	14	14	128
Drainage Maintenance	13	11	13	11	13	13	16	16	16	13	13	11	11	159
Pothole Patching	3	3	3	3	3	3	3	3	3	3	3	3	3	36
Traffic Sign Maintenance	2	2	2	2	1	2	1	2	2	1	2	2	2	21
Total	40	38	40	38	39	40	28	29	31	39	40	38	38	440